

PP3S Diary 7

Group E

June 2026

This week, I worked on a backend issue to add a new stock detail API endpoint. The goal was to provide a complete view of a stock, including basic stock information, historical price data and user trade history. I implemented the required service logic, connected it to the API route, and fixed some lint issues to make sure the code follows the project standards. I also tested the available checks locally and prepared the changes for a pull request. (Yifan)

For this week, Ella, Tekle and I worked on the leaderboard frontend integration. We implemented the mechanisms to default, the counting of the default and the portfolio reset functionality. Furthermore, we created the user profile page and search in the leaderboard page. I also talked with Oliver about the Cloudflare migration from Coolify.(David)

This week I was very busy with work and other modules, so I didn't work much on this project. This was discussed previously with the team and deemed alright due to my extensive previous contributions. (Moritz)

This week Tekle, David and I worked together on the frontend integration. We used the website like a customer to see which features need improvement or are still missing. Then we started to implement these. (Ella)

This week, I worked on a backend feature for testing purposes. I implemented a market crash simulation endpoint that reduces stock prices by a specified percentage and stores the updated prices in the database. This allows us to simulate difficult market conditions so that we can observe their impact on portfolios and leaderboard rankings. I also reviewed the current backend structure and integrated the feature into the existing market debug module. (Mehmet)

This week, I joined David and the team in reviewing the frontend integration. We tested the website from a customer's perspective to identify missing features and areas that could be improved. Since I am still learning the project structure and frontend codebase, I had some difficulties understanding certain parts of the implementation. I spent time familiarizing myself with the system and

following the team's work to better understand how the frontend components fit together.(Tekle)

Diese Woche war ich neben den orga Aufgaben auch sehr technisch unterwegs. Ich habe Limit Orders implementiert, den kauf prozess verbessert und den user table um user settings erweitert. Das habe ich zusammen mit Doruk gemacht. (David, Doruk)

Ich habe diese Woche alle Möglichen frontend fragen geklärt und habe den Teams bei ihrer Umsetzung geholfen. Ausserdem habe ich einige Linear Issues abgearbeitet. dabei hat es sich hauptsächlich um Polishing gehandelt. (Oliver)